R STREET MANAGER’S STATUS REPORT
June 15, 2007

The purpose of this report is to ensure that the R Street Subcommittee is properly
informed of progress the team is making and aware of important issues that arise. This
report will serve as a supplement to the specific action and information items in the
meeting agenda. | will provide more current information orally as required.

A. Community Outreach
In April the U.S. Green Building Council featured the CalPERS project in their
journal, Green Source, which is attached to this report. Tours have been provided to
various groups including staff from CalTRANS, architects, engineers, planners and
developers from both local firms as well as from San Francisco. The project was
presented at one of the sessions at the Green California Summit and Exposition in
March.

B. Status of Work
The work on the exterior water feature to prepare for tile installation began in mid
May. It is anticipated that the tile work, designed by the artist, Mark di Suvero, will
be completed in late July. Once the tile has been completed, Mr. di Suvero’s
sculpture can be installed and then the final adjustments in water jets can be made.
It is anticipated that all work will be completed by late August.
Colliers has completed final work for the 6™ floor of the Lincoln Plaza West and
tenants began moving into the space in early May. The tenants are from the
Department of Corrections and Rehabilitation and have a 14 month lease. Colliers
real estate staff is continuing to seek tenants for the 1% floor of the Lincoln Plaza
East and for the former child care area of the Lincoln Plaza North.
Project and Public affairs staff are preparing a brochure on the Green Building
aspects of the project and planning a permanent educational display.
Turner has completed its file turnover to CalPERS. The early bid package files have
been sent to archives.

C. Status of Budget
The project is within the approved budget.

D. Key Activities for the Next 90 Days
The following key activities will occur during the next 90 days:
e The exterior water feature and art will be completed.
e Project closeout will continue.
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